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CMS Status and GREN
(Global Run End of November)

All Experimenters' Meeting
December 17, 2007
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LHC – Cooldown in Progress 

 

Oct. 10 picture

• Design:  1232 superconducting 8.4T dipole magnets  at T=1.9K
• Cooldown: Sector 45 stable at ~2K .  
                      Sector 56 started ­> ~80K  by Xmas.

CMS at Point5

changes from last report (Nov. 12th '07)
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LHC General Coordination Schedule

– Official Schedule: Beam in summer 2008
– Time [warmup­cooldown] is “months” not “weeks”
– Schedule still holding
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Interconnection of the continuous cryostat
Leak tests of the last sub­sectors
Inner Triplets repairs & interconnections
Global pressure test &Consolidation

Flushing
Cool­down
Warm up
Powering Tests

Global pressure test &Consolidation
Cool­down

Powering Tests

General schedule Baseline 
rev. 4.0
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CMS Installation – progress since last report
(Nov. 12th –> Dec. 17)

• 4 heavy items remained  to be installed (Nov. '07):  YE­1,2,3 and tracker.
• YE­1,2,3 needed to be re­shuffled before lowering to lower YE­3 first
• Done: Rotation of YE­1,2,3, lowering of YE­3 and lowering/installation of tracker
• Lowering of YE­1,2 are scheduled in January 2008.

~ 3 am 13/12/07.
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SiTracker Inserted in the CMS Detector!

Saturday, 15/12/07.

Package arrived 
safely.
 
contents:
1 Silicon Tracker.
10M channels.
Some assembly 
required.
Batteries not 
included.
    cheers, A.B.



Dec. 17th, 2007 All Experimenters' Mtg, “CMS Commissioning and GREN”,        Kaori Maeshima 6

The Compact Muon Solenoid Experiment

still to be installed:
•YE­2, 1*
•Endcap Ecal
•Pixel
CMS schedule v36.6
on­schedule to meet
the official LHC schedule

* ready to be lowered
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November Global Run

• Global run exercises:  monthly mobilization 
of subdetector hardware, software, and their 
experts, in order to exercise
global DAQ, hardware (L1) trigger, high level 

software trigger (HLT) 
 inter­detector synchronization and performance 

analysis
global run control and monitoring

• Started last May, continuing up to LHC beam
• This exercise: Nov. 26 –Dec. 7 (no GR in Oct. 

or Dec.)
• Participation on­ (CERN­P5) and off­site 

(CERN­Meyrin, FNAL, et al.)
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Increasing Complexity of the 2007 Global Runs

Participating Subsystems in Global Runs
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Participating Components
• Components included in Nov. global runs:

  DAQ, TRG, DQM
  HCAL, ECAL*, DT, RPC, TRACKER**
  Four runs with all together

*cooling problems
** “Rod­In­a­Box” RIB
• Triggers used:

DT, RPC, HCAL (mip), attempt ECAL
• NEW: all HCAL (HB,HE,HF,HO) in readout
• All ECAL barrel to participate but cooling 

problems prevented it 
• CSC awaiting more cooling and electrical 

services
• Week 1 for daq/trigger tests and debugging
• Week 2 for large scale data collection 



Dec. 17th, 2007 All Experimenters' Mtg, “CMS Commissioning and GREN”,        Kaori Maeshima 10

GREN achievements: highlights 
http://cmsdoc.cern.ch/cms/performance/NovGRSummary.html

 
 Successful HCAL MIP triggering, DT/RPC triggering
 Noise studies of TRK ROD readout
 High rate random trigger tests
 HLT running unpacking, analysis and selection code 
 New DQM GUI successfully deployed

logged events vs time:  ~ 10M events logged

http://cmsdoc.cern.ch/cms/performance/NovGRSummary.html
http://cmsdoc.cern.ch/cms/performance/NovGRSummary.html
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DT Muons from HLT (GREN)
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New DQM GUI

Lassi Tuura

• Web-based
• User defined markups and plugins
• Network transport
• DQM Collector rewritten
• Work in progress
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RunSummary Example

FNAL

DQM Plots Available During and 
after the runs, latency of < 2 

minutes
Or instant via the new DQM GUI

“RootBrowser” for direct user access 
to current and archived files



Dec. 17th, 2007 All Experimenters' Mtg, “CMS Commissioning and GREN”,        Kaori Maeshima 14

Preparatory phase Jan­May 
Requirements, scope, cost, schedule done 
Studies: ergonomics, acoustics, light… done 
Safety: fire, radiation … done 
Relocation of personnel / room clearing done 
Civil Eng. & Technical Services  Jul ­ Oct

done 

done 
25 new phone lines done 
40 kW iced­water cooling system  done 
New fire exit and window done 

done 
Concrete, fire breaks, false floor, ceiling done 

done 
Painting and repairs throughout done 

Major electrical upgrade (376 new sockets, 
lighting)
126 Cat­6 network sockets (2 * 10 Gbps 
uplink) 

Ventillation system, acoustic and thermal 
insulation  

Computing operations, meeting rooms, 
offices

CMS Centre
Technical Installations
Jan. 2008:  Ready for operation

Jul – Aug 2007

Sep – Oct  2007

Nov  2007

Lucas Taylor
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Summary

• LHC is progressing on schedule.  
• CMS installation is on schedule to meet the LHC schedule.  
• Full field (3.8T) cosmic run is planned ~ May 2008.
• GREN (Global Run End of November) was quite successful.

– CERN ROC from Meyrin as well as from FNAL ROC have participated to 
GREN.

– FNAL ROC has provided many very useful general tools to be used for 
monitoring which everyone in CMS can benefit.

•  FNAL ROC is perceived and employed as an essential 
resource for commissioning by Int’l CMS

– Upcoming main challenge for FNAL ROC:
•  in sync with CERN activities (at P5 and CMS Centre). 
• No doubt that CERN has the concentration of sub­detector experts 

and conditions are rapidly changing.
• Progress out from the current “expert­only” commissioning mode
• Work with sub­detector groups  how we can supply USEFUL timely 

feedback to the experiment in this environment.


